Strategies for ensuring an IT project delivers value.
To ensure an IT project delivers its promised value, a healthcare organization should: Develop a sound project plan. Assign effective sponsors to the project. Ensure capable project management. Establish organizational management of value delivery.